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 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Total Cost

 Actual Estimate Estimate Estimate Estimate Estimate Estimate Complete
 COST (In Thousands)

 013 AIR TO GROUND COMMON MISSILE  4683 16592 29919 48485 64564 66009 71030 298300 599582 

A. Mission Description and Budget Item Justification:   The Common Missile is an Objective Force missile system that provides Line of Sight (LOS), Non-Line of Sight 
(NLOS) and Beyond Line of Sight (BLOS) capabilities, including precision strike and fire and forget technologies, increased range, and increased lethality for both ground and 
air combat systems, such as Comanche Reconnaissance Helicopter (RAH-66), the Future Combat Systems (FCS), the Interim Armored Vehicle (IAV), the Apache Attack 
helicopter (AH-64) and the Bradley A3.  The Common Missile maximizes the warfighters' operational flexibility by allowing them to effectively engage a variety of stationary 
and mobile targets on the digital battlefie ld, including advanced armor, bunkers, buildings, command and control vehicles, transporter/erector (SCUD) launchers and light 
armored vehicles.  Another goal of the Common Missile is to minimize the logistics footprint of the combat force.  Common Missile reduces the number of different types of 
missiles that will need to be shipped to and serviced in a combat zone, and allows flexibility in the location of resupply on the battlefield.  Common Missile's modular design 
and continuous parallel technology insertion program will reduce life-cycle costs, including demilitarization, while ensuring the missile system continues to provide the required 
improvements to keep pace with needed capabilities and advancing threats.  The Common Missile will replace the aging stocks of TOW and HELLFIRE families of missiles.  
Developmental cost is much less than that required to develop four separate missile systems.  Funding ramp -up from from FY02 to FY03 is necessary for technology maturation 
and preliminary systems integration.  This will be accomplished using SMART (simulation and modeling for acquisition, requirements and training) to begin systems 
integration efforts of the enabling subsystems, including multi-mode seekers, variable thrust propulsion and advanced warheads. In FY04, Common Missile will enter into the 
Systems Development and Demonstration (SDD) phase.  Additionally, an MOU with the United Kingdom was signed 7 December 2001 for a cooperative development of the 
Common Missile.  Common Missile supports the Army 's transformation by providing a system with enhanced supportability and a significant increase in operational capability.  
The system supports the Legacy to Objective transition path of the Transformation Campaign (TCP).  

 FY 2001 Accomplishments: 
 • 3707 Initiated Risk Reduction engineering effort on seeker, warhead, propulsion and platform integration  

 • 976 Initiated Systems Engineering - Risk Reduction effort for testbed, warhead/rocket motor design and test, and GPS/IMU evaluation  

 Total  4683 
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 FY 2002 Planned Program 
 • 11809 Continue Risk Reduction engineering effort on seeker, warhead, propulsion and platform integration  

 • 4783 Continue Systems Engineering - Risk Reduction development of multi-sensor testbed, tri-mode seeker, GPS/IMU, controllable propulsion and enhanced 
multi-functional warheads  

 Total  16592 

 FY 2003 Planned Program 
 • 24894 Complete Risk Reduction engineering effort on seeker, warhead, propulsion and platform integration  

 • 5025 Complete Systems Engineering - Risk Reduction evaluation of sensor models, geometric/performance models, perform warhead lethality, and  continue 
development of seeker, sensor, propulsion and warhead technologies  

 Total  29919 

 B. Program Change Summary   FY 2001 FY 2002 FY 2003 
  Previous President's Budget (FY2002 PB)   4923 16731 35589 
  Appropriated Value   4969 16731 0 
  Adjustments to Appropriated Value   0 0 0 
  a. Congressional General Reductions   0 -139 0 
  b. SBIR/STTR   -146 0 0 
  c. Omnibus or Other Above Threshold Reductions   0 0 0 
  d. Below Threshold Reprogramming   -94 0 0 
  e. Recissions   -46 0 0 
  Adjustments to Budget Years Since FY2002 PB   0 0 -5670 
  Current Budget Submit (FY 2003 PB)   4683 16592 29919

FY03 funding decrease a result of higher Army priorties.  
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 C. Other Program Funding Summary  FY 2001  FY 2002  FY 2003  FY 2004  FY 2005  FY 2006  FY 2007 To Compl Total Cost 

 0  0  0  0  0  0  40687  Continue  Continue C70302: Common Missile 

D. Acquisition Strategy:    The Common Missile risk reduction effort used full and open competition.  The SDD effort will be competed between the System Definition/Risk 
Reduction contractors.  

 E. Schedule Profile  FY 2001  FY 2002  FY 2003  FY 2004  FY 2005  FY 2006  FY 2007 

                CONCEPT/TECH DEVELOP & RISK REDUCTION 
  4Q              Contract Award Initial Designs 
  4Q              Requirements Flowdown/Trade Studies 
    1-2Q            Design/Procure Tandem Warhead Hardware 
    2Q            System Requirements Review 
    4Q            ESAF/Warhead Review 
    4Q            Propulsion Design Review 
      1Q          Baseline Design Review 
      3Q          Complete Performance Modeling & Virtual Prototype 
      3Q          Complete Initial Design CAD/CAE 
      4Q          Complete Simulation of System in Battlefield 
      4Q          Milestone B Decision 
                SYSTEM DEVELOPMENT AND DEMONSTRATION 
        1Q        Contract Award 
          1Q      Preliminary Design Review 
          3-4Q      Critical Design Review 
            2-4Q    System Qualification 
              2Q  Limited User Test 
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 E. Schedule Profile (continued)  FY 2001  FY 2002  FY 2003  FY 2004  FY 2005  FY 2006  FY 2007 

                PRODUCTION AND DEPLOYMENT 
            4Q    LLI IPR 
              1Q  LLI Award 
              4Q  Milestone C Decision 
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 I. Product  Development Contract Performing Activity & Total FY 2001 FY 2001 FY 2002 FY 2002  FY 2003 FY 2003 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  Prime Contracts (Risk 
Reduction)  

CPFF, Full & 
Open 
  

Raytheon, AZ; 
Lockheed Martin, FL; 
Boeing, AL 
  

 0 900 4Q 6137 1Q 12690 1Q 0 19727 0 

b .  Support Contracts (Risk 
Reduction)  

Various 
  

Various    0 1696 1-4Q 2956 1-4Q 4924 1-3Q 10995 20571 0 

c .  Development Engineering 
(Risk Reduction/SDD) 
  

Various 
  

Various    0 1111 1-3Q 2716 1-4Q 7280 1-4Q 5925 17032 0 

d .  Prime Contracts (SDD) 
  

TBD 
  

TBD    0 0  0  0  418173 418173 0 

      0  3707   11809  24894  435093 475503 0  
 Subtotal:  

 II. Support Cost Contract Performing Activity & Total FY 2001 FY 2001 FY 2002 FY 2002  FY 2003 FY 2003 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  SETA Support  TBD 
  

TBD    0 0  300 1Q 315 1Q 8500 9115 0 

      0  0   300  315  8500 9115 0  
 Subtotal:  
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 III. Test and Evaluation Contract Performing Activity & Total FY 2001 FY 2001 FY 2002 FY 2002  FY 2003 FY 2003 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  Prime 
Contract/Government 
Inhouse   

TBD 
  

TBD    0 0  0  0  28961 28961 0 

      0  0   0  0  28961 28961 0  
 Subtotal:  

 IV. Management Services  Contract Performing Activity & Total FY 2001 FY 2001 FY 2002 FY 2002  FY 2003 FY 2003 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  System Engineering/Proj 
Mgt  (Risk Reduction/SDD) 
  

Various 
  

Various    0 976 1-4Q 4483 1-4Q 4710 1-4Q 75834 86003 0 

      0  976   4483  4710  75834 86003 0  
 Subtotal:  

 Project Total Cost:      0  4683   16592  29919 548388 599582 0 
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